
Wenatchee Valley NPDES Phase II Implementation Schedule
Year 1 Year 2 Year 3 Year 4 Year 5

Public Education
*  develop strategy begin

Public Involvement & Participation
*  develop and adopt program begin

Illicit Discharge Detection & Elimination
*  map & verify outfalls 1/3 complete 2/3 complete complete
*  adopt ordinance begin complete
*  develop detection and response plan begin
*  visually inspect outfalls 1/3 complete 2/3 complete complete
*  train staff begin

Construction Site Stormwater Runoff Control
*  adopt ordinance begin complete
*  develop process for site plan review begin complete
*  develop process for site inspections begin complete
*  train review and inspection staff begin
*  provide local training for development community begin

Post-Construction Stormwater Management
*  adopt an ordinance begin complete
*  develop plan/procedure to assure post-construction maintenance begin complete
*  train staff on procedure and review of all site plans begin complete
*  inspect maintenance of post-construction BMP's begin complete

Pollution Prevention/Good Housekeeping
* develop & implement O & M plan begin
* train staff on procedures and practices begin continuous
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